
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:13 PM
Run date

Time

Reviewer: Ghafghazi, Ben 13-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 138 Date: 09-Oct-2009 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 31

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·All on Furlough except Jeff . Ahmad Shahmirza came to work without my approval .
·Office, met with Jeff to go over Chris Smith’s email yesterday that reads” Per Greg Allen’s request, I am
e-mailing you to remind you of outstanding CCO’s 75, 84, and 94.  These CCO’s have not been paid in full 
as of today.  These CCO’s are all TRO related CCOs and MCM would be paid at the end of the job or 
when the contract TRO expires. Jeff will put the response together.
·Reviewed and approved time sheets, daily diaries.
·My vehicle is still at the shop for PM service .
·Received a bootleg copy of MCM letter 542 from Chris Smith via email . The letter stated that they
could not proceed with work because State Furnished 12” and 6” flexible water lines have several pinholes 
are leaking, WB water lines. The asked for direction how to proceed.
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